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ESTIMATE RUN 05/19/2004

ESTIMATE SUMMARY 12:56:59
CONTID: C11982 ESTIMATE NO: 0008 FINL SPEC YR:1994
PCN: 11982-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0 DAYS TIME ALLOW: 61 WORK DAYS
E & W SUPERIOR INTERCHANGE PERCENT TIME: 100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: C 0361-157
E & W SUPERIOR INTERCHANGE
NAME OF ROAD: US HIGHWAY 36
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 05/19/2004 DATE TIME STARTED 06/21/1998
14802 W. 44TH AVE. DATE LET 02/19/1998 DATE WORK BEGAN 06/21/1998
DATE AWARDED 02/26/1998 DATE TIME STOPPED 10/19/2001
DATE CONTRACT EXECUTED 02/26/1998 DATE ACCEPTED 10/19/2001
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 06/21/1998
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,765,648.72 PARTICIPATING $ 9,475.00 $ 0.00
AWARD PROJECT AMT: S 1,657,140.00 NON-PARTICIPATING 1,756,173.72 6,925.83
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,765,648.72 6,925.83
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,765,648.72 6,925.83
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 5,000.00
SECURITIES ENCUMBERED 0.00 -5,000.00
NET EARNINGS 1,765,648.72 6,925.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,765,648.72 6,925.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,925.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 11982-BID ESTIMATE RUN 05/19/2004
PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 197,078.100 193,259.100
M2 3,819.000 3,055.20
0.80000 197,078.100 157,662.48
0010 202-00821 *REMOVAL OF SIGN PANEL 15.000 15.000
EACH 0.000 0.00
240.00000 15.000 3,600.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 157.000 157.000
M 0.000 0.00
20.90000 157.000 3,281.30
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 78.000 78.000
M 0.000 0.00
101.70000 78.000 7,932.60
0023 203-01500 BLADING MCR LINE ITEM #2 2.000 2.000
HOUR 0.000 0.00
125.00000 2.000 250.00
0025 210-04200 *ADJUST GUARDRAIL 483.000 483.000
M 0.000 0.00
11.20000 483.000 5,409.60
0030 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 927.990 927.990
T 0.000 0.00
18.40000 927.990 17,075.02
0032 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) MCR LINE 43.130 43.130
ITEM #7
T 0.000 0.00
75.00000 43.130 3,234.75
0033 403-32400 HOT BITUMINOUS PAVEMENT (GRADING SX) (76) MCR LINE 211.830 211.830
ITEM #3
T 0.000 0.00
33.60000 211.830 7,117.49
0035 403-01000 HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 24,187.800 24,187.800
T 0.000 0.00
40.30000 24,187.800 974,768.34
0040 518-03000 *SAWING AND SEALING BRIDGE JOINT 51.000 51.000
M 0.000 0.00

53.50000 51.000 2,728.50
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PCN: 11982-BID ESTIMATE RUN 05/19/2004
PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 70.000 70.000
M 0.000 0.00
71.30000 70.000 4,991.00
0048 606-00400 GUARDRAIL TYPE 4 MCR LINE ITEM #6 29.000 29.000
M 0.000 0.00
257.50000 29.000 7,467.50
0050 606-00405 *GUARDRAIL TYPE 4 (SPECIAL) 12.000 0.000
M 12.000 3,210.00
267.50000 12.000 3,210.00
0055 606-01340 *END ANCHORAGE TYPE 3D DELETED BY ENGINEER BY CDOT 0.000 0.000
FORM #105
EACH 0.000 0.00
492.20000 0.000 0.00
0060 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0.000 0.00
952.30000 2.000 1,904.60
0065 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000
EACH 0.000 0.00
2,885.00000 7.000 20,195.00
0068 614-00012 SIGN PANEL (CLASS II) MCR LINE ITEM #8 7.300 7.300
M2 0.000 0.00
260.70000 7.300 1,903.11
0070 614-00013 *SIGN PANEL (CLASS III) 130.800 130.800
M2 0.000 0.00
201.50000 130.800 26,356.20
0072 614-00066 TIMBER SIGN POST 140X140 MM MCR LINE ITEM #9 12.000 12.000
M 0.000 0.00
31.90000 12.000 382.80
0075 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 4.000 4.000
EACH 0.000 0.00
26,845.00000 4.000 107,380.00
0080 614-86722 *WEIGH IN MOTION STATION (TYPE 2) 1.000 1.000
LS 0.000 0.00

77,185.00000 1.000 77,185.00
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PCN: 11982-BID ESTIMATE RUN 05/19/2004
PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0085 625-00000 *CONSTRUCTION SURVEYING 0.000 0.000
LS 0.000 0.00
5,885.00000 0.000 0.00
0090 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
130,000.00000 1.000 130,000.00
0095 627-00001 *PAVEMENT MARKING PAINT 3,142.000 3,142.000
L 0.000 0.00
4.30000 3,142.000 13,510.60
0100 627-00002 *THERMOPLASTIC PAVEMENT MARKING 3,061.600 2,993.600
M2 68.000 911.20
13.40000 3,061.600 41,025.44
0103 627-00110 RECESSED PAVEMENT MARKER (SPECIAL) MCR #5 - PLOWABLE 584.000 584.000
EACH 0.000 0.00
34.00000 584.000 19,856.00
0105 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 350.400 350.400
M2 0.000 0.00
69.60000 350.400 24,387.84
0108 630-00000 FLAGGING MCR LINE ITEM #1 34.000 34.000
HOUR 0.000 0.00
22.00000 34.000 748.00
0110 630-00002 *TRAFFIC CONTROL SUPERVISOR 68.000 68.000
DAY 0.000 0.00
480.00000 68.000 32,640.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 41.000
EACH 0.000 0.00
107.00000 41.000 4,387.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 21.000
EACH 0.000 0.00
130.00000 21.000 2,730.00
0125 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,885.00000 2.000 11,770.00
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PCN: 11982-BID ESTIMATE RUN 05/19/2004
PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0130 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,180.00000 2.000 2,360.00
0133 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 12.000 12.000
LINE ITEM #4
EACH 0.000 0.00
30.00000 12.000 360.00
0135 630-80370 CONCRETE BARRIER (TEMPORARY) 400.000 400.000
M 0.000 0.00
54.00000 400.000 21,600.00
0140 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
17.40000 300.000 5,220.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70014 F/A INCENTIVE PAYMENT FOR HBP SMOOTHNESS 4,769.930 5,020.500
FA -250.570 -250.57
1.00000 4,769.930 4,769.93
0155 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70035 F/A CRACKFILLING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0177 700-70080 F/A FURNISH & INSTALL ELCTRICAL & PHONE SERVICE 5,575.710 5,575.710
FA 0.000 0.00

1.00000 5,575.710 5,575.71
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PCN: 11982-BID ESTIMATE RUN 05/19/2004
PROJECT: C 0361-157 ESTIMATE NO: 0008 12:56:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 700-70080 F/A FURNISH & INSTALL COMMUNICATION LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70570 F/A GUARDRAIL REPLACE POSTS AND BLOCKOUTS 1,197.910 1,197.910
FA 0.000 0.00
1.00000 1,197.910 1,197.91
CAT 0200 CURRENT AMT $ 1,756,173.72 $ 6,925.83 5 1,756,173.72

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0180 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,100.00000 1.000 9,100.00
0185 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
375.00000 1.000 375.00
CAT 0400 CURRENT AMT $ 9,475.00 $ 0.00$ 9,475.00

PROJECT TOTAL CURRENT AMT § 1,765,648.72 $ 6,925.83 $ 1,765,648.72



